SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:01PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 855 Const Calendar Day: 387 Date: 26-Jun-2013 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 21-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary:
Tower activites

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam , & work on the
Electro Slag Weld repairs They started at 7:00 AM.

Donald , Mike , & Ma had to work on the Electro Slag Weld repairs between 3 & 13 meters .

Donald had to work on joint R . Face B . Donald had to grind , clean , heat , & weld . He started at 7:30
AM. He was done at 12:00 PM.

After that , he had to mobilize , set , & work on joint N . Face A . He started at 12:45 PM. He was done
at 2:00 PM.

Then , he had to grind , clean , & prepare to work on the weld . He started at 2:10 PM.

Mike had to work on joint T . Face B . He had to grind , clean , heat , & weld . He started
at 7:30 AM.

Ma had to work with all crews & he had to work with the QA & QC .

Joe , William , Fritz , Andrew , Bernie , & Jessie were on the site . They had to UT & MT the welds .
Check Joe 's report for the welders detailed activities .

All the welders were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:15
PM.

Richard , Alex , Lonny , & Mathew had to work on the skirt ring beam preparations . Crews had to fit the
back angles , place shims where is required , mark the holes on the shims, label the shims & pull out the
brackets to drill the holes , & prepare for the painters to sand blast , & paint the areas , the brackets , & the
shims . & they had to work with the other crews on the platforms & winch .

Alex & Mathew had to work on the West shear plate . They started at 9:00 AM.

In addition to that , Richard & Lonny had to work on the winch . They had to clean the area on the North
side of the footing box , set 50 mm. Plastic boards , remove the winch from 53 meters . .

In the afternoon , crews had to prepare for the working platform erections. Crews had to bring materials
to the site . Cut the 75 X 75 mm. angles, clean the edges . Install yoyos on the West tower shaft , set
ladders , lay out for 3 brackets on the C skin , weld the brackets , set the platform , install the hand rails , &
secure it with clamps . They started at 1:30 PM. Crews were done at 4:40 PM.

Then , crews had to lay out for the brackets on the D skin .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:15
PM.
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 855  Date: 26-Jun-2013 Wednesday
Dutra crews came to the site at 7:00 AM. Crews had to work on the dowels plastic lumber covers
around the footing box . Crews had to fly & set the boat in the water , fly & set the catwalk , & connect the
air hoses . They were done at 7:30 AM.
The tide was low . Luke & Mickey had to remove the lower bolts on the South half of the footing box .
They started at 7:35 AM. Crews were done at 2:00 PM.
In the afternoon , crews started to pull out of the site one cover on the North. They started at 2:05 PM.
Crews
were done at 2:30 PM. They had to pull the boat out of the water , pull , set the catwalk on the barge ,
& wrap up their tools & equipments . They were done at 3:10 PM.
Dave had to operate the American crane . Jon had to work on the barges rigging materials , &
equipments to & from the site , & he had to work with the crews on the plastic lumber . Crews left at 3:15
PM.
No CCO Work Was performed today . All work was item work . The tug boat was not on the site .
In the office , | had to work on my report . | was done at 5:30 PM.
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  DUTRA MATERIALS
Piledriver INM LUKE PAULK 800 000 000 800 ]
Piledriver INM JON - PAUL CHENEY 800 000 000 800 ]
Piledriver INM MICKEY THIELE 800 000 000 800 ]
Operator OTH DAVE AVILAS 800 000 000 800 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  DUTRA MATERIALS
*E0230562 AIR COMPRESSOR, HOSE No
800 0.00 000 0.0 []
*E0130562 No
800 0.00 000 0.0 []
*E0120562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
*E0110562 MARINE EQUIPMENT, DECK BARGE No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CONCO PUMPING
Ironworker INM ARCIGA 000 000 000  0.00 ]
Ironworker INM LINO ARCIGA 000 000 000  0.00 ]
Ironworker FOR JOSE PELCASTRE 000 000 000  0.00 ]
04-0120F4 Bid Item: 053 T-LO1-SFW.053 Tower Lift 01 Strut Facades West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 855  Date: 26-Jun-2013 Wednesday
CUTIIactoT, — AVERICAN DRIDGEFCUUR, A IV
Ironworker JNM DONALD PLUMB 8.00 2.00 0.00 10.00 |:|
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Ironworker APP MAN MA 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP MATTHEW MULLING 8.00 2.00 0.00 10.00 D
Ironworker JNM LONNY CANDELARIA 8.00 2.00 0.00 10.00 D
Ironworker APP Alex Blanco 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

2296 WELDER, 600 AMP No

200 000 000 000 []
2295 WELDER, 600 AMP No

800 200 000 000 []
2294 WELDER, 600 AMP No

800 200 000 0.0 []
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